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Agency Overview 
Southwest Washington Regional Transportation Council (RTC) is the Metropolitan Planning Organization (MPO) 
for Clark County, Washington, a portion of the larger Portland‐Vancouver urbanized area.  RTC conducts the 
federally required transportation planning process that is a condition for the receipt of federal transportation 
funds. 

RTC’s website:  www.rtc.wa.gov 

 

	

	

	

	

Title VI Compliance 
The Southwest Washington Regional Transportation Council (RTC) assures that no person shall, on the grounds of 
race, color, national origin, or sex as provided by Title VI of the Civil Rights Act of 1964 and the Civil Rights 
Restoration Act of 1987 (P.L. 100.259), be excluded from participation in, be denied the benefits of, or be 
otherwise subjected to discrimination under any program or activity.  RTC further assures that every effort will be 
made to ensure nondiscrimination in all of its programs and activities, whether or not those programs and 
activities are federally funded.   

	

	

	

Americans with Disabilities Act (ADA) Information 

	

Materials can be provided in alternative formats by contacting the 

Southwest Washington Regional Transportation Council (RTC)  

at 360‐397‐6067 or info@rtc.wa.gov. 
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Introduction  1 
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The Transportation 

Program Guidebook 

is intended as a 

resource document 

for local agencies in 

Clark County, 

Washington. 

Introduction 

Guidebook Purpose 
A	Transportation	Improvement	Program	must	be	developed	for	each	metropolitan	
area	by	the	Metropolitan	Planning	Organization	(MPO)	in	cooperation	with	the	State	
and	transit	operators.		The	Southwest	Washington	Regional	Transportation	Council	
(RTC)	is	the	federally	designated	MPO	for	the	Clark	County,	Washington	region.	

The	Transportation	Programming	Guidebook	is	intended	as	a	resource	document	
for	local	agencies	in	Clark	County,	Washington.		The	Guidebook	provides	member	
agencies	background	information,	policies,	and	procedures	for	the	development	of	
the	region’s	Transportation	Improvement	Program.		The	Guidebook	is	intended	to	
be	a	working	document	that	can	be	updated	as	needed.	

Transportation Programming Overview 
At	least	once	every	four	years,	RTC	prepares	a	Regional	Transportation	Plan	(RTP).		
It	represents	a	coordinated	planning	process	between	local	jurisdictions	to	develop	
regional	solutions	for	long‐term	transportation	needs.		The	RTP	establishes	the	
20‐year	transportation	vision	and	goals	for	the	region,	and	identifies	projects	and	
strategies	that	will	be	needed	to	meet	that	vision.	

RTC	prepares	an	annual	regional	Transportation	Improvement	Program	(TIP).		The	
TIP	is	a	four‐year	program	of	regionally	significant	transportation	projects.		The	TIP	
implements	the	policies	goals	of	the	RTP.		Projects	programmed	in	the	TIP	are	
drawn	either	directly	from	specific	project	recommendations	made	in	the	Regional	
Transportation	Plan	or	are	developed	from	a	more	general	series	of	
recommendations	such	as	safety	and	preservation.		The	TIP	represents	an	agency’s	
intent	to	implement	a	specific	project	and	the	anticipated	flow	of	funds	for	that	
project.		

The	first	three	years	of	the	TIP	are	considered	selected	and	the	project	sponsor	can	
begin	implementation	when	ready.		Projects	programmed	in	the	TIP	can	be	
obligated	through	FHWA	and	FTA.		The	obligation	of	a	federal	highway	project	
occurs	when	FHWA	and	WSDOT	execute	a	project	agreement	or	when	FTA	awards	a	
grant.		Once	obligated,	the	project	sponsor	can	start	work	and	receive	
reimbursement	for	work	incurred.		
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RTC is required by 

federal law to 

maintain a four‐year 

TIP. 

Regional Transportation Plan Goals 
The	policy	goals	of	the	Regional	Transportation	Plan	(RTP)	focus	on	the	Economy,	
Safety	and	Security,	Accessibility	and	Mobility,	Environment,	Efficiencies,	
Management	and	Operations,	Preservation,	Finance,	Vision	and	Values.		The	goals	of	
the	RTP	include:	

Economy:		Support	economic	development	and	community	vitality.	

Safety	and	Security:		Ensure	safety	and	security	of	the	transportation	system.	

Accessibility	and	Mobility:		Provide	reliable	mobility	for	personal	travel	and	
freight	movement	by	addressing	congestion	and	transportation	system	bottlenecks.		
Also,	provide	access	to	locations	throughout	the	region	while	protecting	the	
integrity	of	neighborhoods	by	discouraging	cut‐through	traffic.		These	policy	goals	
should	be	accomplished	through	development	of	an	efficient,	balanced,	multi‐modal	
regional	transportation	system.	

Management	and	Operations:		Maximize	efficient	management	and	operation	of	
the	transportation	system	through	transportation	demand	management	and	
transportation	system	management	strategies.	

Environment:		Protect	environmental	quality	and	natural	resources	and	promote	
energy	efficiency.	

Vision	and	Values:		Ensure	the	RTP	reflects	community	values	to	help	build	and	
sustain	a	healthy,	livable,	and	prosperous	community.	

Finance:		Provide	a	financially‐viable	and	sustainable	transportation	system.	

Preservation:		Maintain	and	preserve	the	regional	transportation	system	to	ensure	
system	investments	are	protected.	

Transportation Improvement Program (TIP) 
Overview 
RTC	is	required	by	federal	law	to	maintain	a	four‐year	TIP.		As	the	MPO	for	the	
region,	RTC	selects	and	prioritizes	projects	programmed	in	the	TIP.		The	TIP	is	
developed	by	RTC	through	a	cooperative	and	coordinated	process	involving	local	
jurisdictions,	WSDOT,	and	C‐TRAN.		The	TIP	development	process	includes	the	
programming	of	projects	that	were	selected	for	funding	through	multiple	grant	
selection	processes.		These	processes	include	the	selection	of	projects	by	RTC,	
WSDOT,	C‐TRAN,	and	other	grant	funding	processes.	
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RTC, in consultation 

with member 

agencies, is 

responsible for 

selecting projects for 

the regional 

allocation of federal 

highway funds 

The	TIP	must	include	all	projects	that	are	federally	funded	through	the	Federal	
Highway	Administration	(U.S.	Code	Title	23)	and	Federal	Transit	Administration	
(U.S.	code	Title	49).		The	TIP	also	includes	all	projects	that	are	considered	regionally	
significant,	regardless	of	the	funding	source.	

Figure 1: TIP Development 

	

RTC Selected Projects 

RTC,	in	consultation	with	member	agencies,	is	responsible	for	selecting	projects	for	
the	regional	allocation	of	federal	highway	funds.		This	includes	the	regional	
allocation	of	Surface	Transportation	Program	(STP),	Congestion	Mitigation	and	Air	
Quality	(CMAQ),	and	Transportation	Alternative	Program	(TAP)	funds.	

C‐TRAN Selected Projects 

C‐TRAN	is	the	local	public	transit	provider	and	is	the	designated	recipient	of	
regionally	allocated	federal	transit	funds.		C‐TRAN	receives	Federal	Transit	
Administration	(FTA)	urban	area	funds	and	selects	projects	for	Section	5307	
(Urbanized	Area	Formula	Program),	Section	5310	(Enhanced	Mobility	of	Seniors	
and	Individuals	with	Disabilities),	Section	5337(State	of	Good	Repair	Grant),	and	
Section	5339	(Bus	and	Bus	Facilities	Program).	

WSDOT Selected Projects 

WSDOT	is	responsible	for	selection	of	projects	for	allocated	state	and	federal	
highway	funds.		This	includes	state	allocation	of	federal	National	Highway	
Performance	Program	(NHPP),	Highway	Safety	Improvement	Program	(HSIP),	
Surface	Transportation	Program	(STP),	Transportation	Alternatives	Program	(TAP),	
and	state	highway	programs	funded	through	state	revenues.		In	addition,	WSDOT	
selects	projects	to	be	implemented	by	local	agencies	through	a	statewide	
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No matter the source 

of funding, RTC 

reviews all projects… 

before programming 

the project in the TIP 

competitive	grant	processes	including	Safety,	Bridge,	and	Safe	Routes	to	School	
programs.	

Other Selected Projects 

Regionally	significant	projects	are	also	selected	through	other	local,	state	and	
federal	processes.		This	could	include	the	use	of	local	funds,	legislative	selected	
projects,	and	statewide	or	nationwide	competitive	grant	programs.	

Project Review 

While	some	of	the	projects	programmed	in	the	TIP	are	selected	for	funding	by	RTC,	
many	of	the	projects	programmed	in	the	TIP	are	selected	for	funding	through	other	
processes.		No	matter	the	source	of	funding,	RTC	reviews	all	projects	to	ensure	the	
following	before	programming	the	project	in	the	TIP:	

 Consistency	with	Regional	Transportation	Plan	

 Air	Quality	conformity	

 Consistency	with	local	comprehensive	plans	

 Consistency	with	other	federal	and	state	requirements	

 Funds	are	reasonably	expected	to	be	available	

 Reasonable	timeline	for	project	implementation	

TIP Development Schedule 

RTC	generally	develops	a	new	regional	Transportation	Improvement	Program	each	
year.		The	TIP	is	adopted	at	the	October	RTC	Board	meeting	and	becomes	effective	
the	following	January.	
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Regional Federal Funding Programs 

Background 
Through	Washington	State	Department	of	Transportation	(WSDOT),	federal	funds	
are	allocated	to	Metropolitan	Planning	Organizations	(MPOs)	such	as	RTC	for	
selecting	projects	that	implement	the	Regional	Transportation	Plan	(RTP).		In	
addition,	WSDOT	sets	annual	delivery	targets	for	each	region.		RTC	receives	funds	
for	the	Surface	Transportation	Program	(STP),	Congestion	Mitigation	and	Air	
Quality	(CMAQ),	and	Transportation	Alternatives	Program	(TAP).		Funds	are	eligible	
to	designated	urban,	rural,	air	quality	maintenance	area	as	indicated	on	the	map	at	
the	back	of	this	document.		This	section	provides	a	general	overview	of	each	of	the	
regional	federal	funding	programs	and	WSDOT	Delivery	Targets.	

Surface Transportation Program 
The	Surface	Transportation	Program	(STP)	is	the	most	flexible	of	all	the	Federal	
Highway	Administration	programs	and	can	be	used	for	a	wide	range	of	
transportation	improvements	including	auto,	transit,	bicycle,	pedestrian,	and	
planning	projects.	

The	STP	funds	are	allocated	to	RTC	for	the	Clark	County	region	based	on	population;	
with	varying	amounts	being	allocated	to	U.S.	Census	defined	urban	and	rural	areas.		
The	amount	varies	based	on	annual	apportionments,	but	RTC	generally	receives	
approximately	$5.4	million	per	year.	

The	call	for	Urban	STP	projects	usually	occurs	in	June	of	each	year,	while	the	call	for	
Rural	STP	projects	occurs	in	June	of	even	years	(2016,	2018,	etc.).		Project	
applications	are	due	to	RTC	in	July.		Projects	are	selected	for	funding	by	the	RTC	
Board	in	October	and	programmed	for	funding	in	January	of	the	following	year.		The	
call	for	projects	is	for	funding	of	the	fourth	year	of	the	new	TIP.			

Additional	STP	project	information	can	be	found	on	the	RTC	website	at	
http://rtc.wa.gov/programs/tip.	
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The	following	table	outlines	the	STP	and	CMAQ	project	selection	and	programming	
schedule:	

Project Development Schedule (STP & CMAQ) 

Date	 Action	

Mid‐June	 Call	for	Projects	

Late‐July	 Project	Application	Due	to	RTC	

Mid‐August	 RTAC	Recommends	Prioritization	

Early‐October	 RTC	Board	Selects	Projects	

January	 Funds	become	Available	for	Projects	

Congestion Mitigation and Air Quality 
The	CMAQ	program	is	used	for	projects	and	programs	that	improve	air	quality	and	
reduce	congestion.		CMAQ	projects	must	demonstrate	an	air	quality	improvement	
within	the	Vancouver	Air	Quality	Maintenance	Area.	

The	CMAQ	funds	are	allocated	to	RTC	within	Clark	County	for	air	quality	
improvements	within	the	designated	Vancouver	Air	Quality	Maintenance	area.		The	
amount	varies	based	on	annual	apportionments,	but	RTC	generally	receives	
approximately	$3.1	million	per	year.	

The	call	for	CMAQ	projects	runs	concurrently	with	the	STP	call	for	projects.		The	call	
for	projects	occurs	in	June,	with	project	applications	due	in	July.		Projects	are	
selected	for	funding	by	the	RTC	Board	in	October	and	programmed	for	funding	in	
January.		The	call	for	projects	is	for	the	fourth	year	of	the	new	TIP.	

Additional	CMAQ	project	information	can	be	found	on	the	RTC	website	at	
http://rtc.wa.gov/programs/tip.	

Transportation Alternatives Program 
The	TAP	program	is	used	for	community	improvements	such	as	pedestrian	and	
bicycle	facilities,	viewing	areas,	and	safe	routes	to	schools.	

The	TAP	funds	are	allocated	to	RTC	for	the	Clark,	Skamania,	and	Klickitat	County	
region	based	on	population;	with	varying	amounts	being	allocated	to	U.S.	Census	
defined	urban	and	rural	areas.		The	amount	varies	based	on	annual	apportionments,	
but	RTC	generally	receives	approximately	$0.5	million	per	year.	

The	call	for	TAP	projects	usually	occurs	in	March	of	each	odd	year	(2017,	2019,	etc.),	
with	project	applications	due	to	RTC	in	April.		Projects	are	selected	for	funding	by	
the	RTC	Board	in	June	and	amended	into	the	TIP	in	July.		The	call	for	projects	is	for	
funding	for	the	third	and	fourth	year	of	the	TIP.	
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Project Development Schedule (TAP) 

Date	 Action	

Early‐March	 Call	for	Projects	

Late‐April	 Project	Application	Due	to	RTC	

Mid‐May	 RTAC	Recommends	Prioritization	

Early‐June	 RTC	Board	Selects	Projects	

July	 Funds	become	Available	for	Projects	

Additional	TAP	project	information	can	be	found	on	the	RTC	website	at	
http://rtc.wa.gov/programs/tap.	

WSDOT Delivery Targets 
WSDOT	has	placed	additional	responsibility	on	MPO’s	to	ensure	annual	obligation	of	
the	local	share	of	the	Federal	Highway	Administration	funds.		This	includes	the	STP,	
CMAQ,	and	TAP	funds	administered	by	RTC.		This	policy	requires	that	by	August	1st	
of	each	year	the	MPO	region	must	obligate	100%	of	their	regional	federal	obligation	
target	or	funds	could	be	lost.		WSDOT	policy	also	allows	a	region	to	advance	up	to	
two	years	of	their	annual	obligation	target,	if	there	is	capacity	within	the	statewide	
obligation	limits.	

	

NW 38th Avenue, Camas 
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Regional Project Development Process 

Background 
Since	the	need	for	transportation	improvements	exceed	the	available	revenue	and	
federal	regulations	require,	a	competitive	project	selection	process	is	conducted	for	
the	distribution	of	RTC’s	regional	federal	funds.		Regional	federal	funds	include	STP,	
CMAQ,	and	TAP	funds.	

The	overall	goal	of	the	TIP	is	to	implement	the	goals	and	policies	of	the	Regional	
Transportation	Plan	(RTP).		The	RTP	goals	focus	on	the	Economy,	Safety	and	
Security,	Accessibility	and	Mobility,	Environment,	Efficiencies,	Management	and	
Operations,	Preservation,	Finance,	Vision	and	Values.	

To	meet	these	overall	goals,	the	following	strategies	were	developed	to	guide	the	
regional	STP	and	CMAQ	project	development	process:	

 Leverage	other	grant	sources.		One	of	the	successes	of	the	regional	project	
development	process	lies	in	its	flexibility.		Allowing	local	governments	to	
create	projects	that	fit	their	local	needs	and	use	regional	federal	funds	to	
leverage	other	grants	to	complete	priority	projects.	

 Implement	Transportation	Management	and	Operations	
improvements.		Transportation	System	Management	and	Operations	
strategies	provide	money‐saving,	multimodal	solutions	that	relieve	
congestion	and	optimize	existing	infrastructure	investments.	

 Build	multimodal	urban	arterials.		The	urban	areas	of	Clark	County	have	
grown	rapidly,	resulting	in	many	urban	areas	being	served	by	a	rural	
transportation	system.		Arterials	built	to	urban	standards	provide	an	
efficient,	balanced,	multi‐modal	regional	transportation	system	that	
improve	safety,	reduce	congestion,	and	support	economic	development.	

 Preservation	of	Transportation	System.		Local	agencies	have	the	primary	
responsibility	for	maintaining	the	transportation	system	and	regional	
federal	funds	will	not	be	used	for	maintenance	or	preservation	projects.	

To	meet	the	RTP	goals,	the	following	strategies	were	developed	to	guide	the	
regional	TAP	project	development	process:	

 Build	bicycle	and	pedestrian	projects.		There	is	a	strong	need	for	stand‐
alone	bicycle	and	pedestrian	projects	that	improve	the	public	travel	
experience	and	benefit	local	communities.	
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Regional Project Development Process 
The	regional	project	selection	process	approach	as	adopted	by	the	RTC	Board	of	
Directors	is	displayed	in	Figure	2	and	described	in	greater	detail	after	the	graphic.	

Figure 2: Regional Project Development Process 

	

Call for Projects 

RTC	will	issue	a	call	for	projects	for	each	of	the	regionally	allocated	federal	
transportation	programs.		The	call	for	projects	will	be	conducted	within	the	regional	
transportation	planning	process	which	includes	technical	review	and	
recommendation	by	the	Regional	Transportation	Advisory	Committee	(RTAC)	and	
final	RTC	Board	project	selection.		Formal	notice	about	the	process	will	be	posted	on	
RTC’s	web	site.		The	call	for	projects	will	include	information	on	submittal	
requirements	and	deadlines.		Applications	will	only	be	accepted	for	projects	that	
will	be	administered	by	a	Certification	Acceptance	agency.		Certification	Acceptance	
is	necessary	for	an	agency	to	have	authority	to	develop,	advertise,	award,	and	
manage	federal	transportation	projects.	
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The	screening	criteria,	needs	criteria,	and	project	applications	will	be	developed	for	
each	regional	federal	program	and	clearly	identified	in	each	call	for	projects	and	on	
RTC’s	website.	

 Project Submittal 

The	regional	project	development	process	begins	with	local	agencies	identifying	and	
submitting	projects	for	consideration.		These	projects	should	be	identified	based	on	
information	from	the	Regional	Transportation	Plan,	Congestion	Management	
Process,	TSMO	implementation	plan,	local	plans,	and	other	plans	and	studies	that	
identify	regional	transportation	needs.	

Step 1: Project Review 

Proposed	projects	are	screened	to	determine	each	project’s	basic	eligibility.		This	
review	is	used	to	determine	whether	to	move	a	project	forward	in	
the	programming	process.		This	step	includes	a	review	that	the	
project	is	consistent	with	the	Regional	Transportation	Plan,	local	
comprehensive	plans,	air	quality	and	other	federal	and	state	
requirements.		Projects	are	also	reviewed	for	financial	feasibility	
and	timeline	for	implementation.	

Screening	criteria	for	each	of	the	programs	administered	by	RTC	
can	be	found	in	the	final	chapter	of	this	document	(Evaluation	
Criteria).	

Step 2: Project Evaluation 

The	general	approach	for	evaluating	projects	for	regional	federal	funds	involves	
assessing	each	candidate	project	against	a	set	of	regionally	adopted	needs	criteria.		
Following	evaluation,	projects	are	placed	in	ranked	order	to	inform	the	project	
selection	step.	

A	summary	of	needs	criteria	for	each	of	the	programs	administered	by	RTC	can	be	
found	in	the	final	chapter	of	this	document	(Evaluation	Criteria).	

Step 3: Project Selection 

The	final	step	in	the	regional	project	development	process	is	project	selection.		The	
Regional	Transportation	Advisory	Committee	(RTAC)	recommends	projects	for	
funding	utilizing	the	project	information	generated	in	the	project	evaluation.		The	
RTC	Board	makes	final	selection	based	on	the	technical	recommendation	from	RTAC	
and	public	input.	
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Public Involvement 

Public	involvement	is	a	key	component	of	the	transportation	planning	process	and	
one	of	the	core	functions	of	all	metropolitan	planning	organizations	(MPOs).		
Meaningful	public	involvement	improves	decision	making	by	generating	ideas	for	
how	the	transportation	system	may	be	improved	and	by	bringing	a	diverse	set	of	
views	to	planning	discussions.		The	purpose	of	public	involvement	is	to	make	better	
decisions	that	will	reflect	the	community's	transportation	needs.	

Public	input	is	invited	throughout	the	TIP	development	process,	in	accordance	with	
the	RTC	adopted	Public	Participation	Plan.		The	TIP	development	process	concludes	
with	a	30‐day	public	comment	period,	prior	to	RTC	Board	approval	of	the	
Transportation	Improvement	Program.	

Project Implementation 

Once	a	project	is	programmed	in	the	first	three	years	of	the	TIP,	the	project	sponsor	
can	begin	implementation	of	the	project	by	accessing	funds.		Federal	transportation	
programs	are	reimbursement	grant	programs.		Only	after	a	Local	Agency	Agreement	
has	been	approved	through	WSDOT	or	a	grant	is	approved	by	FTA	can	project	costs	
become	eligible	for	reimbursement.		However,	due	to	federal	obligation	limits	and	
statewide	management	of	funds	on	a	first	come	basis,	implementation	of	a	project	in	
the	current	year	cannot	be	guaranteed.	

The	first	three	years	of	the	TIP	are	selected	and	are	considered	to	be	the	regionally	
agreed	to	list	of	projects.		This	means	that	once	a	project	is	programmed	(listed)	in	
the	first	three	years	of	the	TIP;	the	project	sponsor	can	proceed	with	obligation.		
Projects	programmed	in	second	and	third	year	can	also	proceed	with	obligation	in	
the	first	year.	

Project Showcase 

All	projects	using	STP,	CMAQ,	or	TAP	funds	will	be	required	to	complete	a	Project	
Showcase	within	45	days	of	the	project	being	functionally	complete.		The	purpose	is	
to	report	on	the	use	of	regional	federal	funds	to	the	RTC	Board.	

Before and After Analysis 

All	projects	using	STP,	CMAQ,	or	TAP	funds	will	be	required	to	complete	a	Before	
and	After	Analysis	within	18	months	of	project	completion.	The	purpose	is	to	
monitor	the	development	of	a	project	towards	meeting	goals	or	performance	
measures	and	ensure	the	efficient	use	of	regional	federal	funds.		

RTC	has	not	prescribed	a	format	or	content,	but	has	provided	a	template	which	is	
available	on	the	RTC	TIP	web	page	(http://rtc.wa.gov/programs/tip).		Generally,	the	
Analysis	will	be	between	2	and	4	pages	in	length.	Although	an	agency	has	flexibility	
to	develop	their	own	Analysis	report,	the	report	should	consider	including	the	
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following	elements:	Project	title,	location,	description,	goals,	outcomes,	funding,	
map,	photos,	and	agency	name.	
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TIP Administration: Updates, Modifications 
and Amendments 

Background 
Occasionally,	changes	need	to	be	made	to	the	TIP	following	its	adoption.	Changes	
can	include	project	cost	adjustment,	scope	changes,	addition	of	a	project,	etc.		When	
a	change	is	requested	it	will	be	identified	as	an	Update,	Administrative	Modification,	
or	TIP	Amendment.		The	process	for	incorporating	the	change	into	the	TIP	differs	by	
the	type	of	change	and	the	regional	action	that	is	required.	

TIP	Updates	do	not	substantially	change	a	project	and	do	not	require	the	TIP	to	be	
changed.		TIP	Administrative	Modification	is	a	moderate	change	that	requires	
approval	from	the	RTC	Executive	Director	and	typically	takes	4‐6	weeks.		TIP	
Amendments	are	substantial	changes	to	a	project	that	require	action	from	the	RTC	
Board	of	Directors	and	typically	take	8‐10	weeks.	

Changes	to	the	TIP	can	be	submitted	monthly	between	December	and	September.		
Requests	for	changes	to	the	TIP	are	due	to	RTC	eight	days	prior	to	the	third	Friday	
of	each	month;	which	is	usually	the	second	Thursday.	

TIP Administration Process 

The	TIP	Administrative	Modification	and	Amendment	process	includes	the	
following	steps:	

1) Project	sponsor	submits	written	request	to	RTC	for	change,	including	
submitting	a	modified	State	Transportation	Improvement	Program	(STIP)	
record	within	the	online	STIP	database.		The	written	request	should	provide	
sufficient	detail	to	understand	the	requested	change	and	reason	for	change.	

2) RTC	staff	reviews	request	to	ensure	that	all	needed	information	is	provided	
and	determines	the	type	of	action	that	is	required.		The	request	is	also	
reviewed	for	financial	feasibility,	air	quality	conformity,	consistency	with	the	
RTP	and	state	and	federal	requirements,	etc.			

3) Administrative	Modifications	and	Amendments	are	posted	on	the	RTC	website:	
(http://rtc.wa.gov/programs/tip/amendments).	
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4) If	request	is	an	Administrative	Modification,	the	RTC	Executive	Director	takes	
action.		If	approved,	staff	will	change	the	regional	TIP	and	submit	the	change	to	
WSDOT	for	inclusion	in	the	STIP.		RTAC	is	notified	of	the	Administrative	
Modification.	

5) If	request	is	an	Amendment,	RTAC	reviews	the	change	and	makes	a	
recommendation	for	approval	to	the	RTC	Board.		If	the	RTC	Board	approves	
the	change,	staff	will	change	the	regional	TIP	and	submit	the	change	to	WSDOT	
for	inclusion	in	the	STIP	

6) Once	Administrative	Modifications	and	Amendments	are	submitted	to	WSDOT,	
they	are	reviewed	by	WSDOT	staff,	approved	by	the	Governor’s	representative,	
and	receive	final	approval	by	FHWA	and	FTA.	

Updates 

Updates	do	not	substantially	change	a	project	and	do	not	require	the	TIP	to	be	
changed.		This	could	include	the	following:	

 Moving	a	project	within	the	first	three	years	of	the	TIP	

 Change	in	federal	funding	source(s)	

 Adjustment	in	project’s	funding	following	bid	process	to	allow	for	award	
of	contract	

 Moving	dollars	to	the	next	project	phase	(preliminary	engineering	to	
right‐of‐way	or	right‐of‐way	to	construction)	

Administrative Modifications 

Projects	that	meet	the	following	conditions	can	be	administratively	modified	into	
the	TIP	at	the	discretion	of	the	RTC	Executive	Director:	

 Revision	to	lead	agency	

 Adding	a	prior	phase	of	
project	not	previously	
authorized	

 Minor	changes	or	errors	in	
project	information	

 Change	in	federal	funding	
amounts	of	less	than	$3	
million	(STIP	Amendment	
required	if	change	to	total	
program	amount	is	greater	
than	30%)	
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 Addition	of	federal	aid	project	or	project	phase	that	has	approval	from	
granting	agency	and	does	not	exceed	$3	million	in	federal	funding	(STIP	
Amendment	required)	

 Deletion	of	project	(STIP	Amendment	required)	

 Restoration	of	project	to	the	TIP	that	was	included	in	a	previous	version	
of	the	TIP	(STIP	Amendment	required)	

Amendments 

Projects	that	meet	the	following	condition	will	require	a	TIP	amendment	and	
approval	from	the	RTC	Board	of	Directors:	

 Adding	a	new	project	or	future	project	phase	greater	than	$3	million	

 Adding	a	regionally	selected	project	or	adding	regionally	selected	funds	to	
a	project.	

 Major	Scope	Changes	

 Changes	to	a	project	that	affects	air	quality	conformity	

 Changes	to	a	project’s	total	programming	amount	that	exceeds	$3	million	

Rail Trench, Port of Vancouver
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Policies and Procedures 

TIP Policies and Procedures 

General Policies and Procedures 

Policy	1.1	–	All	projects	in	the	TIP	must	be	consistent	with	the	Regional	
Transportation	Plan	(RTP).		To	be	consistent	with	the	RTP,	projects	must	be	
identified	as	an	RTP	Capital	Project	Solution	or	be	consistent	from	a	more	general	
series	of	recommendations	such	as	safety	and	preservation.	

Policy	1.1.1	–	RTC	staff	shall	determine	consistency	with	the	RTP.		RTC	staff	
will	work	with	local	agency	staff	to	make	RTP	consistency	determination.	

Policy	1.2	–	All	projects	in	the	TIP	must	be	consistent	with	the	transportation	
element	of	the	local	comprehensive	plan.	

Policy	1.3	–	All	TSMO	project	elements	must	be	consistent	with	the	strategies	
contained	in	the	Regional	Transportation	Systems	Management	and	
Operations	(TSMO)	Plan	for	Clark	County.		TMSO	elements	of	projects	shall	be	
coordinated	with	agency	transportation	operations	staff.	

Policy	1.4	–	If	a	project	will	add	single	occupant	vehicle	capacity,	sponsoring	
agency	must	complete	a	CMP	Toolbox	Checklist.		A	CMP	Toolbox	Checklist	must	
be	received	by	RTC	prior	to	obligation	of	right‐of‐way	and/or	construction	funds.	

Policy	1.5	–	All	regionally	significant	projects	must	be	programmed	in	the	TIP.		
All	projects	receiving	Federal	Highway	Administration	funds	(U.S.	Code	Title	23),	
Federal	Transit	Administration	funds	(U.S.	code	Title	49),	or	determined	to	be	
regionally	significant	must	be	programmed	in	the	TIP.	

Policy	1.5.1	–	RTC	staff	shall	determine	if	a	project	is	regionally	significant.		
Based	on	information	provided	to	RTC,	RTC	staff	will	make	a	regionally	
significant	determination.	

Policy	1.6	–	All	agencies	shall	submit	local	TIPs	and	Transit	Development	
Plans	(TDPs)	to	RTC.		Agencies	can	submit	TIPs/TDPs	to	RTC	in	any	format	that	
provides	sufficient	information	for	understanding	of	project	needs.	

Policy	1.7	–	All	federally	funded	and	regionally	significant	projects	to	be	
included	in	the	annual	STIP	must	be	entered	into	the	State’s	STIP	system	and	
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submitted	to	the	MPO	by	August	15th	of	each	year.		The	STIP	system	can	be	found	
at	www.secureaccess.wa.org.	

Policy	1.8	–	RTC	will	follow	the	public	involvement	process,	as	outlined	in	
RTC’s	Public	Participation	Plan,	when	developing	the	regional	TIP.	

Policy	1.8.1	–	RTC	staff	shall	provide	the	required	30‐day	public	comment	
period	for	the	draft	TIP.		RTC	will	make	available	a	draft	TIP	for	public	
comment	the	first	week	of	September	through	the	October	RTC	Board	meeting.	

TIP Administration Policies and Procedures 

Policy	2.1	–	RTC	will	follow	the	process	outlined	in	the	TIP	Administration	
chapter.	

Policy	2.2	–	Project	sponsors	shall	submit	a	written	request	to	RTC	to	initiate	
the	project	administrative	process.		The	written	request	should	provide	sufficient	
detail	to	understand	the	requested	change	and	reason	for	change,	including	
submittal	of	a	modified	STIP	record.	

Policy	2.3	–	RTC	is	responsible	for	determining	the	type	of	TIP	administration	
action	that	is	required.		RTC	staff	will	review	the	request	to	ensure	that	all	needed	
information	is	provided	and	determine	the	type	of	action	that	is	required.	

STP, CMAQ, TAP Programming Policies and 
Procedures 

General Policies 

Policy	3.1	–	Projects	must	be	completed.		By	receiving	regional	federal	funds	for	a	
project,	the	respective	applicant	is	making	the	commitment	to	complete	the	project,	
even	if	only	partial	funding	is	received.		If	the	project	fails	to	proceed	to	the	next	
phase	within	10	years,	the	agency	may	be	required	to	repay	federal	funds	(23	U.S.C.	
102(b)).	

Policy	3.2	–	Projects	Scope.		Agencies	are	required	to	deliver	the	project	scope	as	
outlined	in	the	RTC	grant	application	or	must	be	granted	a	scope	modification.	

Policy	3.2.1	–	Scope	Modification.		Minor	scope	changes	can	be	granted	by	the	
RTC	Executive	Director	after	notifying	RTAC.		Major	scope	changes	must	be	
approved	by	RTAC	and	RTC	Board	after	the	following	steps	are	completed:	1)	
Grant	agency	must	demonstrate	that	the	requested	change	is	consistent	with	
adopted	long‐range	plans;	2)	The	public	must	be	provided	an	opportunity	to	be	
informed	of	the	change	in	scope;	3)	Technical	documentation	of	the	change	
must	be	provided	to	RTAC.	
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Policy	3.2.2	–	If	a	project	is	built,	but	does	not	match	the	grant	application	
scope,	the	agency	will	need	to	rectify	at	agency’s	own	cost.	

Policy	3.3	–	Recognition	of	grant	award	through	RTC.	

Policy	3.3.1	–	Written	local	Council/Board	Staff	Reports	shall	cite	the	
federal	program	(STP,	CMAQ,	TAP),	grant	award,	and	Southwest	
Washington	Regional	Transportation	Council	(RTC)	as	the	granting	
agency.	

Policy	3.3.2–	All	broad	public	project	communication	shall	cite	the	federal	
program	(STP,	CMAQ,	TAP),	grant	award,	and	Southwest	Washington	
Regional	Transportation	Council	(RTC)	as	the	granting	agency.		Broad	
project	communication	includes	website,	newsletter,	etc.		

Policy	3.4	–	All	projects	that	receive	regional	federal	funds	must	prepare	a	
one‐page	project	showcase	within	45	days	of	the	project	being	functionally	
complete.		A	Project	Showcase	template	is	available	from	RTC’s	website.	

Policy	3.5	–	All	projects	that	receive	regional	federal	funds	will	be	required	to	
complete	a	Before	and	After	Analysis	within	18	months	of	project	completion.		
A	Before	and	After	Analysis	template	is	available	from	RTC’s	website.	

Policy	3.6	–	After	the	regional	project	selection	process,	all	newly	selected	STP,	
CMAQ,	and	TAP	projects	will	be	programmed	in	the	fourth	year	of	TIP.		This	
policy	does	not	apply	to	construction	ready	projects.		After	the	first	year	in	the	TIP,	
projects	can	be	moved	within	the	first	three‐years	of	the	TIP	and	proceed	towards	
implementation.	

Cost 

Policy	4.1	‐	Projects	are	limited	to	$4	million	in	regional	federal	funds,	
regardless	of	length.		The	project	can	reach	the	cap	based	on	one	of	the	following	
sub‐policies:	

Policy	4.1.1	–	Maximum	of	$4	million	per	mile.		The	maximum	per	phase	is	
$750,000	for	preliminary	engineering,	$1.25	million	for	right‐of‐way,	and	
remaining	federal	funds,	up	to	the	total	maximum	for	construction.		If	a	project	
is	less	than	a	mile,	the	maximum	per	phase	is	factored	by	the	percentage	of	mile.	

Policy	4.1.2	–	Intersection	improvements	are	limited	to	$1	million	per	
intersection	or	$2	million	for	high	volume	intersections.		High	volume	
intersections	are	intersections	with	20,000	or	more	entering	vehicles	per	day.		
The	maximum	per	phase	is	15%	for	preliminary	engineering,	20%	for	right‐of‐
way,	and	remaining	funds	for	construction.	

Policy	4.1.3	–	Shorter	high	cost	projects	are	limited	to	$4	million.		Projects	
such	as	a	bridge,	interchange,	and	park‐and‐ride	are	limited	to	$4	million	even	if	
the	length	is	less	than	one	mile.		Project	will	follow	funding	limits	per	phase	as	
found	in	Policy	4.1.1,	as	if	the	project	was	considered	to	be	one	mile	in	length.	
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Policy	4.2	–	Funding	increases	are	not	allowed	for	preliminary	engineering.		
An	agency	cannot	move	regional	federal	funds	from	a	later	phase	to	preliminary	
engineering	or	request	additional	regional	funds	for	preliminary	engineering.	

Policy	4.3	–	If	a	project	is	divided	into	multiple	segments	after	it	has	been	
selected	for	regional	funding,	the	following	policies	will	occur:	

Policy	4.3.1	‐	All	obligated	funds	will	be	proportioned	between	segments,	
based	on	mileage	of	each	segments.	

Policy	4.3.1	‐	None	of	the	project	segments	are	eligible	for	additional	
preliminary	engineering	funds.	

Policy	4.3.2	–	The	cost	limit	will	be	recalculated	for	each	segment.		If	
necessary,	programmed	funds	will	be	reduced	to	match	cost	limits.	

Policy	4.4	‐	Regional	federal	funds	cannot	be	moved	forward	to	an	earlier	
phase.		For	example,	funds	cannot	be	moved	from	construction	to	right	of	way.			

Policy	4.5	–	Regional	federal	funds	can	be	moved	back	to	future	phases	
without	amending	the	TIP.		For	example,	funds	can	be	moved	from	preliminary	
engineering	back	to	right	of	way	or	construction.		The	WSDOT	Local	Agency	
Agreement	will	need	to	be	modified.	

Policy	4.6	–	Project	cost	overruns	are	the	responsibility	of	the	applicant.		An	
increase	in	regional	federal	funds	is	not	allowed	to	cover	cost	increases.		Applicants	
are	responsible	to	cover	any	cost	overruns.	

Policy	4.6.1	–	An	applicant	can	return	selected	regional	funds	back	to	RTC	
and	make	a	new	request	for	funding.		An	applicant	can	return	unobligated	
regional	funds	by	following	the	TIP	administration	process	and	requesting	the	
funds	be	removed	from	a	project.		By	doing	so,	the	applicant	has	no	guarantee	of	
future	regional	federal	funds,	but	can	reapply	for	funding	in	a	future	call	for	
projects	up	to	the	cost	limits.	

Policy	4.6.2	–	If	applicant	is	awarded	partial	phase	funding,	the	project	
applicant	can	apply	for	the	remaining	funds	in	future	call	for	projects.		This	
new	request	cannot	exceed	the	original	total	request,	unless	cost	limitations	
have	been	raised.	

Policy	4.7	–	Regional	federal	funds	cannot	be	moved	to	a	different	project	or	
beyond	the	approved	scope.	

Policy	4.8	–	An	applicant	may	request	cost	policies	exception.		The	request	must	
be	written	and	explain	the	circumstances	for	the	cost	exception	and	why	the	cost	
exception	should	be	considered.		The	approval	of	a	cost	exception	must	be	
financially	feasible	and	requires	approval	of	both	RTAC	and	the	RTC	Board.	
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Project Delivery/Obligation 

Policy	5.1	–	Local	agencies	are	required	to	notify	RTC	staff	within	30	days	of	
project	obligation	of	all	STP,	CMAQ,	and	TAP	funds.		The	preferred	method	
would	be	forwarding,	via	e‐mail,	a	copy	of	the	executed	Local	Agency	Agreement.	

Policy	5.2	–Project	phase	obligation	date	will	be	tied	to	the	month	and	year	
provided	on	the	RTC	funding	application.	

Policy	5.3	–	Project	obligation	must	be	made	by	August	in	the	year	obligation	
is	required.		Due	to	the	time	involved	in	processing	an	obligation	request,	the	
obligation	request	must	be	made	by	August	to	meet	regional	obligation	targets.	

Policy	5.4	–	Preliminary	engineering	funds	must	be	obligated	in	the	federal	
fiscal	year	as	indicated	on	RTC	funding	application.		For	example,	if	funds	are	
requested	between	October	2017	and	September	2018,	funds	must	be	submitted	for	
obligation	by	August	2018.	

Policy	5.5	–	Right‐of‐way	and	construction	funds	can	be	delayed	to	the	
following	fiscal	year	as	indicated	on	RTC	funding	application.		For	example,	if	
funds	are	requested	between	October	2017	and	September	2018,	funds	must	be	
submitted	for	obligation	by	August	2019.	

Policy	5.6	–	By	January	of	each	year,	RTC	staff	will	notify	agencies	of	all	
projects	that	must	be	submitted	for	obligation	by	August	of	that	year.			

Policy	5.7	‐	If	a	project	cannot	make	the	August	obligation	deadline,	the	
sponsoring	agency	must	contact	RTC	in	writing	by	March	1st	of	that	year.		If	a	
project	does	not	meet	required	obligation	deadline,	one	of	the	follow	actions	will	be	
taken:	

Policy	5.7.1	–	If	delay	is	likely	to	impact	regional	obligation	authority	all	
future	funds	will	be	removed	from	the	project.		RTC	staff	will	develop	a	
strategy	to	meet	the	obligation	target	which	will	be	approved	by	RTC	Board.		
The	delayed	project	can	seek	funding	in	future	call	for	projects	without	an	
increase	in	regional	federal	funds.	

Policy	5.7.2	–	If	delay	is	not	likely	to	impact	regional	obligation	authority,	
a	project	delay	exception	can	be	sought.		The	request	must	be	in	writing	and	
explain	the	circumstances	for	the	project	delay	and	why	the	delay	should	be	
considered.		Delays	of	less	than	one	additional	year	can	be	approved	by	RTAC.		
Delays	of	greater	than	a	year,	requires	RTAC	and	RTC	Board	approval.	

Construction Programming 

Policy	6.1	–	Generally,	a	project	cannot	receive	STP,	CMAQ,	or	TAP	funds	for	
construction	until	design	is	50%	complete.		Projects	that	require	right	of	way	or	
have	significant	environmental	issues	cannot	seek	construction	funds	until	an	
agency	is	at	the	50%	design	completion.	
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Transportation Programming Guidebook 

Program Criteria 

Urban STP/CMAQ Programs 

Project Screening Criteria 

1. Consistent	with	Regional	Transportation	Plan,	Local	Comprehensive	Plans,	
and	Congestion	Management	Process.	(Projects	that	add	capacity	must	be	
listed	in	the	RTP)	

2. Road	projects	must	be	on	a	facility	that	is	federally	classified	as	an	urban	
collector	or	above.	

3. Preservation	and	maintenance	projects	are	not	eligible.	

4. Consistent	with	the	regional	cost	limits.	

5. Ready	to	proceed	and	have	a	reasonable	timeline	for	implementation.	

6. Operational	improvement	must	be	consistent	with	the	regional	TSMO	Plan.	

Summary of Needs Criteria 

Evaluation	Criteria	 Weight

Mobility	 20	

Multimodal/Operations	 15	

Safety	 20	

Economic	Development	 20	

Financial/Implementation	 15	

Sustainability/Air	Quality*	 10	

Total	 100	
*Air	Quality	points	are	tripled	for	CMAQ	projects	
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Transportation Programming Guidebook 

STP Rural Program 

Project Screening Criteria 

1. Consistent	with	Regional	Transportation	Plan	(RTP)	and	Local	Comprehensive	
Plans?	(Projects	that	add	capacity	must	be	listed	in	the	RTP)	

2. Road	projects	must	be	on	a	facility	that	is	federally	classified	as	a	rural	major	
collector	or	above?	

3. Preservation	and	maintenance	projects	are	not	eligible.	

4. Must	have	a	reasonable	cost	and	timeline?	

Summary of Needs Criteria 

Evaluation	Criteria	 Weight

Project Need 15	

Safety 25	

Road Condition 25	

Economic Development 10	

Financial/Implementation 25	

Total	 100	

 

  

Timmen Road 
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Transportation Programming Guidebook 

TAP Program 

Project Screening Criteria 

1. Consistent	with	the	Regional	Transportation	Plan.	

2. Contain	at	least	one	eligible	Transportation	Alternatives	activity.	

3. Direct	relationship	to	the	surface	transportation	system	(except	trails).	

4. Funds	cannot	be	used	to	supplement	the	construction	of	an	existing	road	
project.		For	example,	TAP	funds	cannot	be	used	to	pay	for	the	sidewalk	
portion	on	an	existing	road	project.	

5. Project	must	have	public	access.	

Summary of Needs Criteria 

Evaluation	Criteria	 Weight

Public Benefit 25	

Connectivity 20	

Accessibility/Equity 10	

Safety 20	

Financial/Readiness 15	

Other 10	

Total	 100	

	

	

Bicycle Lane & Sidewalk
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Figure 3: Transportation Boundaries Map 

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

	

The	map	shows	Clark	County	urban	and	rural	areas	for	federal	transportation	purposes.	
The	Vancouver	Air	Quality	Maintenance	Area	is	where	CMAQ	funds	can	be	spent.	
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